

DPD-6805-59

6 October 1959

MENORANDUM FOR: Acting Chief, DPD

THROUGH

: Chief. DB/DPD

SUBJECT

: P2V7 Test Directive for Phase VI at Eglin AFB

1. The attached Eglin test directive provides authority and delineates responsibilities of the various Eglin AFB organizations for conduct of the present F2V7 tests at Eglin. Our principal interest in the document is what tests are being conducted and the schedule.

2. In brief the following is provided:

a. 180 hours of PZV7 flying time broken down as follows:

1) Ferry Burbank to Eglin 2) Calibration and shake down 3) Skyhook tests (14 flights)	10 hours
	70 hours
Flight 1 - 10 Day pickups of Dummies	
11 2-10 H H H H	
" 3 - 15 " " " " "	
" 4-12" " " "	
Plus 2 kit drops	
5 - 9 Night Pickups of Dummies	
Plus 2 kit drops	
6 - 9 Night Pickups of Dummies	
Plus Kit Drops	
7 - 10 Night Pickups of Dummies	
Plus Kit Drops	
8 - 10 Night Pickups of Dummies	
Plus Kit Drops	
9 - 10 Night Pickups of Dummies	
Plus Kit Drops	
10 - 10 Night Pickups of Duranies	
Plus Kit Drops	
11 - 10 Night Pickups of Dummies	
12 - 5 Day Pickups of Dummies	
Plus Kit Drops for demonstrations as	desired
13 - 5 Night Pickups of Durmies	
Plus Kit Drops for demonstrations as	desired

14 - 5 live pickups (4 day and one night)

(Total of 130 pickups. During these pickups, various types of balloons, tie ropes, and dummy sizes will be used. In addition, the intensity and arrangement of the lights on the tie rope will be varied on the night pickups.)

4) ASN-7 Navigation Computer Tests - 4 flights
These flights will be to determine the accuracy and
reliability of the ASN-7 system.



3. At the present time the Skyhook tests are under way and will require approximately three (3) weeks more to complete. The other tests (ASH-7 and Elint) will require approximately two (2) months in addition to the Skyhook tests. The final completion date now is estimated for 31 December 1959.

25X1A USAF DB/DPD

25X1A

DPD-DD/P Distribution:

0 - Addressee

1 - Ch/DB

(GOR) Ed - F

1 - RI